Projected Procurement Schedule for 2027	
Project / Service	**Estimated Date**
A/E Design Task Order Contract (3 year contract)	January
Dual Lane Bus Wash Replacement	January
Vine Street Improvement Project - Construction	February
Mentor Park-n-Ride Rehabilitation - Construction	March
Driving & CDL Training Simulator	March
Gasoline Fuel Tank Replacement at Geauga Transit	April
Dial-a-Ride & Cutaway Paratransit Vehicles (5 year contract)	July
Diesel and Gasoline Fuel for 2028	November
HVAC maintenance (3 year contract)	December
Demolition Project	December

Please note that this list is subject to change based upon Laketran's discretion. There is no guarantee that these projects/services will be procured during the timeframe listed or at all. This list is purely for informational purposes only. Additionally, other projects, not listed here, may be open for procurement as determined by the needs of Laketran.