


# Pre-Proposal Meeting Minutes Request for Qualifications for Owner's Representation Services

#### August 1, 2022

- Meeting attendance list is attached.
  - a. Unfortunately, not all the callers on Zoom provided their contact information.
- All questions must be addressed in writing to aaaby@laketran.com.
- Completion of the forms is a condition of responsiveness.
- RL Bowen is the Architect and Civil Engineer of record the project. Design phases are completed. RL Bowen will manage the bidding process for construction.
  - a. Design-bid-build project delivery method.
- Laketran is in operation Monday Friday 4:00am to 1:30am and Saturday 6:00am to 9:30pm. The building must remain in operation during construction. Bus operations must continue as normal and cannot be impacted by construction.
- There is a phasing plan built into the construction documents. It will be the OR's responsibility to ensure the phasing plan is enacted. OR does not have to develop the phasing plan. Laketran and RL Bowen have already determined the phasing schedule.
- Laketran intends to award this project at the September 26, 2022 Board of Trustees Meeting with a quick turn around to begin this project.
  - a. Construction will hopefully go out to bid and be awarded in early 2023.
- The construction project will use prevailing wage.

A tour was provided to those physically in attendance who wanted to go on the tour. Each area of the building was briefly visited.

- Laketran has about 250 employees. 200 of which are drivers. There is one employee
  entrance
- Maintaining security of the building during construction is of the utmost importance and it will be the OR's responsibility to enforce security measures with the contractors.
- There can be no impact on the wetlands that lie behind the fence at the back of Laketran's property.





- The OR will be responsible for ensuring that the contractor is not blocking bus traffic, not mobilizing in undesignated areas, and maintaining onsite security.
- Signage and communication with employees and public for construction areas and shutdowns is important and OR will work with contractor and Laketran staff.
- Construction will not include any changes to the propane fueling station and bulk fluid management.

#### Questions:

Q1. What is the expectation of communication?

A1. OR will be expected to have a high level of communication with Laketran staff. Milestone reports are responsibility of the OR. Communication is an essential function of the OR. Laketran's Board of Trustees is heavily engaged with this process and will require frequent updates. The OR may be expected to present to the Board of Trustees.

Q2. What is the role of the OR with regard to IT?

A2. It is Laketran's responsibility to maintain IT network. Is the OR's responsibility to coordinate any major outages or downtime with Laketran staff. Coordination and communication is key to ensure that bus operations and riders are not impacted.

Q3. What is the level of inspection required?

A3. The OR is expected to propose what you think is best to manage the project and protect Laketran's interests.

Q4. What about special testing?

A4. If special testing is needed, the OR needs to provide and/or hire the appropriate sub-contractors.

Q5. Is there a need for post-construction work?

A5. There is not an anticipated need for post-construction services at this time.





DIRECT (440) 350-1036 FAX (440) 354-4202 555 Lakeshore Blvd. Painesville Twp., OH 44077

1-888-LAKETRAN | www.laketran.com

PRESENTATION SERVICES
PROPOSAL MEETING
8/1/2022

Company	
VTT	
BEN CAPELLE	
BEN CAPELLE	
CEO bcapelle@laketran.com	
bcapelle	
4202	
DIRECT (440) 350-1002 FAX (440) 354-4202	
	-
1-888-LAKETRAN   www.laketran.com	
1-888-LAKE	
Company	
Company	
Attendee's	
Name/Title	Sec.
Address	
City, State,	
Zip	
Phone	
E mail	
E-mail	



Company	
Attendee's Name/Title	ANDREA AABY  Director of Compliance & Development  aaaby@laketran.com
Address	aaaby@laketran.com
City, State, Zip Phone	DIRECT (440) 350-1022 FAX (440) 354-4202 555 Lakeshore Blvd. Painesville Twp., OH 44077
E-mail	1-888-LAKETRAN   www.laketran.com
Company	
Company	
Attendee's Name/Title	
Address	2
City, State, Zip	
Phone	
E-mail	





Company	Roblin
Attendee's Name/Title	Ben Myers Superintendent
Address	6931 Ridge Rd
City, State, Zip	6931 Ridge Rd Sheron Center OH
Phone	330 239 2800
E-mail	bryers@ruhlin.com
Company	
Attendee's Name/Title	
Address	V I
City, State, Zip	
Phone	
E-mail	





ALISON K. FRYE, PE

Senior Project Engineer

9375 Chillicothe Road Kirtland, OH 44094-8501

T (440) 256-6500 C (440) 487-2169

alison.frye@sme-usa.com www.sme-usa.com

#### AKETRAN | www.laketran.com

teshore Blvd. Painesville Twp., OH 44077

# PROPOSAL MEETING 8/1/2022

nation or Attach Business Card

Company	SME
Attendee's Name/Title	Alisan Frye, PE Senior Project Manage
Address	9375 Chillicothe Road
City, State, Zip	9375 Chillicothe Road Wirtland, Ohio 44094
Phone	440 - 487 - 2169
E-mail	alisan frye @ sme-usa.com
Company	
Attendee's Name/Title	
Address	
City, State, Zip	
Phone	
E-mail	



Company	Ozame Construction Company
Attendee's Name/Title	
Address	Karan Slifka Marketing Manager East 25th Street
City, State, Zip	Cleveland, OH 44114
Phone	216-696-2876
E-mail	KSIFEA@OZane, Com
Company	
Attendee's Name/Title	
Address	8
City, State, Zip	
Phone	
E-mail	



Company	
Attendee's	
Name/Title	NCT Builders LLC
Address	Walter I. Ackley PE SE
City, State, Zip	Cell (440)-567-9911 Office (440)-255-0146
Phone	Fax (440)-255-0146 7539 King Memorial Road Daria2216@aol.com Menter, Ohio 44060-7026
E-mail	
-003-11-11	
Company	
Attendee's	
Name/Title	
Address	
City, State, Zip	
Phone	
E-mail	



Company	
Company	
Attendee's Name/Title	THOMAS B. GWYDIR, JR., PE  Vice President d 440.530.2306 Mentor, OH m 440.487.6049 44060 tgwydir@ctconsultants.com
Address	1gwydli@ciconsulariases
City, State, Zip	your trusted advisor engineers architects
Phone	planners www.ctconsultants.com
E-mail	
Company	PETER J. FORMICA, PE Principal 8150 Sterling Court
Attendee's Name/Title	d 440,530,2210 Mentor, OH 440,671,1727 44060 pformica@ctconsultants.com
Address	your trusted advisor engineers
City, State, Zip	consultants architects planners
Phone	





555 Lakeshore Blvd. Painesville Twp., OH 44077

#### **OWNER'S REPRESENTATION SERVICES PRE-PROPOSAL MEETING** 8/1/2022

NASDA 30775 BAINBRIDGE ROAD, SUITE 180 SOLON, OH 44139 DEREY, DABROWSKI@NV5.COM	OWNER'S REPRESENTATION SERVICES PRE-PROPOSAL MEETING 8/1/2022  Print Information or Attach Business Card
3077 Solon Derev	
Attendee's Name/Title	
Address	
City, State, Zip	
Phone	
E-mail	
Company	
Attendee's Name/Title	
Address	
City, State, Zip	
Phone	
E-mail	





Company	Quality Control Inspection, Inc.
Attendee's Name/Title	Mark Pace Regional Director of BD
Address	9500 Midnest Ave
City, State, Zip	Garfield Hts, Ohio
Phone	440-359-1900
E-mail	mpace@ q,cigroup.com
Company	
Atte	
Nan 9500 Mid	Quality Control Inspection, Inc.
Add	west Avenue, Garfield Heights, Ohio 44125 Office 440-359-1900 Fax 440-359-1935
City	Gabrielle Capone
Zip Ph¢	Director of Communications  Mobile 440-554-2956
E-n	gcapone@qcigroup.com

#### **Andrea Aaby**

From:

Hamilton, Jenny - aboutPMC < Jenny. Hamilton@aboutPMC.com>

Sent:

Monday, August 1, 2022 2:06 PM

To:

Andrea Aaby

Cc:

Zannoni, Steven - aboutPMC; Myers, Doug

Subject:

Owner's Representative Services - Project Management Consultants LLC

Hi, Andrea. I'm Jenny Hamilton with Project Management Consultants LLC. Per the request in the pre-proposal meeting, I'm sending you my contact information – 216.566.5659, <u>Jenny.Hamilton@AboutPMC.com</u>.

We look forward to competing for Laketran's owner's representative services.



Jenny Hamilton, CPSM | Growth Manager | Project Management Consultants LLC 3900 Key Center, 127 Public Square | Cleveland, Ohio 44114-1291

O: 216.566.5659 | M: 216.904.1178 F: 216.566.5800 | www.aboutPMC.com Jenny.Hamilton@aboutPMC.com