

<b>Projected Procurement for 2024</b>	
<b>Project / Service</b>	<b>Estimated Date</b>
Website Accessibility Audit	Q1
Landscaping Services	Q1
Shuttle for Special Transportation Services (STS)	Q1
Propane Infrastructure Installation at Geauga Transit	Q1
App Development	Q1
Microsoft Solution Architecture	Q2
Eastlake Bus Stop Construction	Q2
LED Lighting upgrade at Mentor Park-n-Ride	Q2
Asphalt Replacement at Mentor Park-n-Ride	Q3
Real-time Digital Signage	Q3
Human Resources Information System	Q3
Cybersecurity Services	Q4
Customer Electronic Chat Feature	Q4
Network Modernization Phase 1	Q4
Diesel and Gasoline Fuel	Q4

*Please note that this list is subject to change based upon Laketran's discretion. There is no guarantee that these projects/services will be procured during the timeframe listed or at all. This list is purely for informational purposes only. Additionally, other projects, not listed here, may be open for procurement as determined by the needs of Laketran.*