Version Date: 4/3/2020

Request for approved equal OR Clarification

OEM

Status/ Resolution

Date Resolved

Transportation Products

Camira Seat Fabric Sales and Service Approved 3/9/2020
Fogmaker Fire Suppression System uUsscC Approved 3/9/2020
Commissioner of Oaths in Canada signs in place of Notary NOVA Approved 3/16/2020
Two position bike rack instead of 3 position bike rack NOVA Approved 3/16/2020
Section 2.10 - "any MAJOR subcontract the bidder may wish to enter must be approved by Lt/Apt .... NOVA Approved 3/16/2020
Section 2.17 - 14 days NOVA Approved 3/16/2020
Section 2.28 Laketran/APT who shall reduce its decision to writing in significant details. . . NOVA Approved 3/16/2020
Laketran has not requested a specific flooring. Laketran desires materials of the
Please advise what brand flooring is requested TESCO highest durability. 3/23/2020
HAPCAP - floorplan, please confirm if you would like 2 Qpods and zero Quantam TESCO (2) Qpods (0) Quantum 3/23/2020
Motorola APX1500 is to be trunked or conventional? If trunked, then FDMA or TDMA? TESCO Radios are P25 trunked and are FDMA with TDMA capability 3/23/2020
Performance bonds for buses could significantly increase the cost for the vehicles. Please remove this requirement from
the RFP TESCO Performance Bond requirement will be removed 3/24/2020
Section 3.15 - While Fire suppression can be installed in the vehicle, it will not be installed inside the ESS enclosures as
there is no current agent available for Lithium battery thermal events. nF uses a strategy of battery monitoring, liquid Laketran contacted Amerex and received confirmation that they have a system for
temperature control, and a final heat sensor in the enclosure to prevent thermal runaway of the batteries. electric buses. Laketran understands that the actual fire from the battery cells may
not be able to be extinguished, but we want/require fire protection for the other
New Flyer components that can be exposed to battery fire 3/24/2020
Performance Bond - decrease performance bond requirements Proterra Performance Bond requirement will be removed 3/24/2020
TESCO will be included in Addendum #3 literature holder / display 3/24/2020
Laketran contacted Amerex and received confirmation that they have a system for
The proposer does not currently offer fire suppression system on the electric buses due to the product unavailability on electric buses. Laketran understands that the actual fire from the battery cells may
the market to fight/extinguish against lithium battery fires. We request approval for the removal of this feature from the not be able to be extinguished, but we want/require fire protection for the other
base requirements. NOVA components that can be exposed to battery fire 3/24/2020
HVAC are both Laketran and HAPCAP requiring a diesel fired coolant auxiliary heater on diesel units TESCO HACAP & BCRTA require this, Laketran does not 3/24/2020
Onboard Video Surveillance System - can you clarify if the ask is for a full system or just a pre-wire. Safe Fleet Video Surveillance system should be fully installed at the bus manufacturer. 3/24/2020
3.16 - does not apply to the electric bus
New Flyer HAPCAP is not purchasing electric buses. HAPCAP will purchase diesel bus(es) 3/25/2020
2.17 - New Flyer requests approval to amend this section to read the following:
The CONTRACTOR may be granted an extension of time and will not be assessed with liquidated damages or the cost of
engineering and inspection for any portion of the delay in completion of the work beyond the time named in these
specifications caused by acts of God, or of the public enemy, fire, floods, epidemics, pandemics, strikes, labor disputes,
and freight embargoes, or other causes beyond his/her reasonable control, provided that the CONTRACTOR shall notify
LAKETRAN/APT in writing of the causes of delay within 7 days from the beginning of any such delay. LAKETRAN/APT shall
ascertain the facts and extent of the delay, and its findings thereon shall be final and conclusive. CONTRACTOR has the
burden of proof that the delay was beyond his/her control.
New Flyer Approved 3/25/2020
3.26 - NF would like to clarify if BCRTA requires combination QPOD Qstraint on both wheelchair positions?
New Flyer Yes 3/25/2020
3.26 - NF can provide an equipment box on the wheelhouse but the capacity of the box won't allow for the tire to fit in.
New Flyer Yes 3/25/2020

1of8




Version Date: 4/3/2020

Request for approved equal OR Clarification OEM Status/ Resolution Date Resolved

3.26 NF can provide a spare tire but it will be shipped loose New Flyer Yes 3/25/2020

2.16 - New Flyer requests approval to amend this section to read the following:

Payment will be made against approved upon +nverees—wrt—h+n—t—h+%y—(—39-)—weﬁemg—elays—ef acceptance Payment W|II only

be made for goods and services accepted

the case of serial deliveries and serial invoicing, LAKETRAN/APT reserves the right to deduct overpayments from current
invoice amounts. New Flyer Rejected - Not Accepted 3/26/2020

2.19 - New Flyer requests approval to insert the following language into this section:

For certainty, within fifteen (15) calendar days after delivery of the bus to LAKETRAN, LAKETRAN shall conduct
acceptance tests on the goods. The acceptance tests to be conducted by LAKETRAN, and the criteria and standards in
respect of such tests, shall be agreed upon by LAKETRAN and the CONTRACTOR prior to the CONTRACTOR building the
goods. If the goods pass these tests or if LAKETRAN does not notify the CONTRACTOR of non-acceptance within 15
calendar days after delivery of the goods, acceptance of the goods by LAKETRAN shall be deemed to have occurred on
the 15th day after delivery. Acceptance shall occur earlier if LAKETRAN notifies the CONTRACTOR of early acceptance or
places the goods into revenue service.

New Flyer Rejected - Not Accepted 3/26/2020

2.21 - New Flyer requests approval to insert the following language into this section:
Rejected - Not Accepted. Laketran as a public entity has very limited authority and

LAKETRAN and its representatives and agents agree to enter into a confidentiality agreement with the Contractor prior to power to enter into a confidentiality agreement. Laketran can agree to protect the
commencing an audit, review or analysis in order to protect and maintain the confidentiality of the CONTRACTOR'S Contractor's proprietary information in that it can only be released to the USDOT,
information. New Flyer Controller General or Auditor. 3/26/2020

2.26 - New Flyer requests approval to amend this section to read the following:

A. To the fullest extent permitted by law, the CONTRACTOR shall, at his sole cost and expense, indemnify, deferd;-satisfy
all judgements, and hold harmless the LAKETRAN/APT and its agents, representatives, and employees from and against

all proven third party elaims;,actions;judgements, costs, penalties, liabilities, damages, losses and expenses, including
but not limited to reasonable attorney's fees and worker's compensation benefits arising out of or resulting from the
performance of this contract, provided that any such elaims;actienfudgement, cost, penalty, liability, damage, loss or
expense is:
Revised Language: A. To the
1. Attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property (other than fullest extent permitted by law, the CONTRACTOR shall, at his sole cost and
the goods) including the loss of use resulting therefrom, and expense, indemnify, defend, satisfy all judgements, and hold harmless the
2. Caused in whole or in part by a negligent act or omission of the CONTRACTOR, any subcontractor, anyone directly or LAKETRAN/APT and its agents, representatives, and employees from and against
indirectly employed by any of them, or anyone to whose acts any of them may be liable, regardless of whether or not it all claims, actions, judgements, costs, penalties, liabilities, damages, losses and
is caused in part by a party indemnified hereunder. expenses, including but not limited to reasonable attorney's fees and worker's
3. Such obligation shall not be construed to negate, abridge, or otherwise reduce any other right or obligation of compensation benefits arising out of or resulting from the performance of this
indemnity which would otherwise exist as to any party or person described in this paragraph. contract, provided that any such claims, action, judgement, cost, penalty, liability,
New Flyer damage, loss or expense is: . . . 3/26/2020
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2.26 - New Flyer requests approval to amend this section to read the following:
In any and all claims against the LAKETRAN/APT or any of its agents, representatives or employees by any employee of
the CONTRACTOR, any subcontractor, anyone directly or indirectly employed by any of them or anyone for whose acts
any of them may be liable, the indemnification obligation under this paragraph shall not be limited in any way by any
limitation on the amount or type of damages, compensation or benefits payable by or for the CONTRACTOR or any
subcontractor under worker's compensation acts, disability acts or other employee benefits acts. As between
CONTRACTOR and LAKETRAN/APT, CONTRACTOR waives its immunities under O.R.C. Chapter 4123.
1. LAKETRAN/APT will notify CONTRACTOR within five working days of an employee making a claim against that
CONTRACTOR or within five working days of LAKETRAN/APT learning that a third-party has made a claim against the
CONTRACTOR.

New Flyer Approved 3/26/2020
2.27 - New Flyer requests approval to amend this section to read the following:

Approved Revised Language: The CONTRACTOR

The CONTRACTOR agrees to hold LAKETRAN/APT harmless from proven third party liability resulting from the agrees to hold LAKETRAN/APT harmless from liability resulting from the
CONTRACTOR'S negligent acts or omissions within the terms of this agreement; provided, however, the CONTRACTOR CONTRACTOR'S negligent acts or omissions within the terms of this agreement;
shall not hold LAKETRAN/APT harmless from any claims, demands, or causes of action arising in favor of any person or provided, however, the CONTRACTOR shall not hold LAKETRAN/APT harmless from
entity, growing out of incident to, or resulting directly or indirectly from the negligence of LAKETRAN/APT, its officers, any claims, demands, or causes of action arising in favor of any person or entity,
agents, representatives, or employees. growing out of incident to, or resulting directly or indirectly from the negligence of

New Flyer LAKETRAN/APT, its officers, agents, representatives, or employees. 3/26/2020
2.31 - New Flyer requests approval to insert the following language into this section:
The CONTRACTOR shall be paid its costs, including contract close-out costs, and profit on work performed up to the time
of termination. New Flyer Rejected by Laketran Legal Counsel 3/26/2020
Section 2.5 - contract period letter B - what is required to be filled in by the proposer TESCO Proposer does not need to fill anything in for Section 2.5 3/26/2020
2.6 - what is required to be filled in by the proposer TESCO Proposer does not need to fill anything in for Section 2.6 3/26/2020
Add BCRTA to pricing and quantities form TESCO this was already done in Addendum #1. 3/26/2020
Attachment J Laketran bidder registration form provided in addendum #1 replaces Attachment J FMVSS Affidavit of
Compliance found in page 77 or original RFP TESCO This will be fixed in addendum #3 3/26/2020
BYD will like to propose diesel heater for our electric buses, it that acceptable to Laketran? BYD Approved 3/26/2020
2.17 - New Flyer requests clarification as to the location/availability of Section 5. The current RFP document does not
have a Section 5 to reference. New Flyer This language will be revised in Addendum #3. There is no Section 5. 3/27/2020
Section 2.19 - Laketran/APT shall (not - deleted) be responsible for the loss destruction of or damage to the supplies . . NOVA Approved 3/27/2020
New Flyer requests approval to insert the following section into the contractual language:
LAKETRAN shall assume risk of loss of the goods on delivery. Prior to delivery, the CONTRACTOR shall have risk of loss of
the goods. New Flyer Approved by Laketran Legal Counsel 3/27/2020
Appendix 4 & 5 - clarification whether these documents need to be provided at time of proposal by proposers s they
need to be signed by Laketran and APT and BCRTA TESCO These forms do not need to be completed or submitted with the vendor's proposal 3/27/2020
Addendum #1 - attachment | interview request provided in addendum 1 replaced attachment | buy America form in pag3
76 of original RFP TESCO This will be fixed in addendum #3 3/27/2020
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The initial order for which LAKETRAN has secured funding is three (3) ABB HVC-PD 450 kW E-Bus Charger overhead, on- Rejected - Laketran will only on-route charge the BEBs. Depot charging each of the
route fast charge infrastructure with options to purchase up to (5) additional overhead chargers. 9 buses overnight is not acceptable. On-route charging will be the only way to
Q; Will Laketran need/require the maximum 450kw for the overhead charging? If so please explain the reason for such a charge the buses for operation. kWh estimates are based on route modeling done
high kw. BYD battery technology can achieve the operating miles without on-route charging, is this acceptable approach by Center for Transportation and the Environment (CTE) and are part of the
to Laketran? If not, can BYD define the charging KW base on our experience. From our experience there is no need for mandatory items section, any revision to these numbers would require detailed
such a high KW since our approach can offer more KWH. BYD review by CTE at the vendor's expense. 3/27/2020
Total Usable Energy Capacity Requirement 132kWh kWh estimates are based on route modeling done by CTE and are part of the
The charging requirements indicate the net total amount of energy that must be delivered to the battery for each mandatory items section, any revision to these numbers would require detailed
charging duration. For clarity, the bus must be able to accept the indicated amount of energy delivered to the batteries review by CTE at the vendor's expense. OEMs may define their own charging kW,
within the indicated time, over a range of states of charge that must include the minimum required battery capacity however buses that are able to accept the least indicated amount of energy to the
Based on this requirement, Laketran is asking for 132kWh, BYD would like to proposes 266kwh and/or 352kwh, can BYD propulsion batteries in each of the time periods identified in the charging
define its own charging kw? or must we follow the charging requirement analysis table? BYD requirement analysis table will score higher 3/27/2020
Please clarify if Laketran wants the ABB 450kW Charger with Infrastructure cost as per Attachment A - Pricing sheet? In
the pre-proposal meeting it was mentioned that the construction for ABB 450kW Charger is already underway. Or
should the OEM plan to procure the On Route Fast charger equipment only within the bid? BYD Equipment pricing should be part of the submitted documents. 3/27/2020
1- Buses acceptance, paragraph 3.22.3: Proponent would like to request acceptance time to be 15 days for Diesel buses,
an industry standard. NOVA Approved 3/27/2020
Section 3.15 - New Flyer's proposal is based on providing provisions only for radio system. We prefer not to install stand-
alone radio systems from Motorola
New Flyer Denied- we expect radio and mic to be installed 3/31/2020
3.15 - Motorola APX 1500 P25 Radio, mounted in electronics cabinet with remote keypad mic in drivers area.
New Flyer requests approval to provide fishwire and conduit provisions for the radio system.
New Flyer Denied- we expect radio and mic to be installed 3/31/2020
3.15 -Pre-wire for Masabi Just Ride Validator New Flyer requests
approval to provide fishwire and conduit provisions for the radio system. New Flyer Wiring shall be part of the of the bus wiring, included in the schematics 3/31/2020
3.16 - Pre-wire radio communication system New Flyer requests
approval to provide fishwire and conduit provisions for the radio system. New Flyer Denied- we expect radio and mic to be installed 3/31/2020
2.25 warranty - approval requested for the complete vehicle warranty to be for a period of two years or 50,000 miles
whichever comes first. This is our standard complete bus warranty TESCO Approved. Warranty should start on the in-service date, not the delivery date. 3/31/2020

40f 8




Version Date: 4/3/2020

Request for approved equal OR Clarification OEM Status/ Resolution Date Resolved

2.68 - Approval requested to delete requirement for the OEM part numbers. We will

provide ENC part numbers on all components. In the event parts orders are not received within thirty (30) days of the

agreed-upon delivery date, the bus manufacturer will provide Laketran/HAPCAP with the original suppliers’ and/or

manufacturers’ parts numbers, company names, addresses, telephone numbers and contact names, upon Agency Rejected - OEM part numbers are required. This allows Laketran to competitively

request. ENC does not provide labels on all systems, sub-systems and components with manufacturer, part number and shop the parts while eliminating the labor of researching each part for the OEM

serial number apart from those who already come with the parts from their original OEM. A list of major components part number. This gives the best value to Laketran. Waiting 30 days for a part is

which includes manufacturer model number, and serial number is provided for each bus. ENC requests your excessive.

concurrence. TESCO This is an APTA best practice and industry standard. 3/31/2020

3.5 Clarification provided that ENC will provide labeling as readily available from the component OEM. ENC will provide

manufacturer serial numbers for all major components supplied in the bus. TESCO This is negotiable with the OEM part numbers per Section 2.68 3/31/2020

3.15 Mandatory Items - please provide what specific part number is require so that appropriate pricing can be

developed. Since there are many different types of info stations ENC is requesting for an OEM part number for the

“Transit Information Products On Board Info Station" that is being requested. Please identify the item you desire on the

attached Transit Info Products parts guide so appropriate pricing can be developed. TESCO This will be determined in the post award meeting 3/31/2020

The Proposer wishes to clarify that the 2 last windows on each side of the bus are not interchangeable with the other

windows. Nova's rear bench is designed as a 5-position molded seats that have inserts of the same type as the rest of the

seats, but are not interchangeable with the other positions. For illustration, please refer to attachment Rear Molded

Seats. We request your approval. NOVA Approved. 3/31/2020

CONTRACTOR warrants that for a period of one (1) year (or for such longer period as

prescribed by the specifications) following acceptance of the goods and services delivered hereunder We request your

approval to accept a limitation of 50 000 miles for the bumper to bumper warranty. This is Nova Bus standard mileage

offered for a year warranty period. NOVA Approved. Warranty should start on the in-service date, not the delivery date. 3/31/2020

17.12 - Parts Used: All parts shall be stamped or permanently marked with the OEM part number, and serial number if

applicable. Some of our parts have identification tag including Nova Bus part number and/or OEM part number and/or

serial number when available. Not all our part have their identification tag & not all of our identification tag have all

required information. We request your approval NOVA As long as OEM part numbers are provided, every part does not need to have a tag 3/31/2020

2.26 & 2.27 - Please reference the attached APTA Recommended wording and industry standard for your review and Rejected. Per Laketran Legal Counsel - Our language is sufficient and appropriate

approval. This wording offers equal protection for the Agency and the Contractor. Gillig and doesn’t merit revision. 3/31/2020

Your following list of certifications required to be executed are currently missing from the bid specifications. Reference

items 3, 7, 8, 10, 11 Gillig Will be revised in Addendum #3 3/31/2020
Test ports or test sensors will be approved. Clarification - Test ports in the charge

The Proposer requests approval to provide test ports or test sensors. Pneumatic system gauges indicate system air system is referring to a bung in the pressure side where Laketran could install a

pressures by means of sensors. Test ports are not provided for the charge air system - Actia Master Gauge NOVA mechanical gauge for testing, if needed. 3/31/2020
Vertical pull cables will be approved vertically between windows, but touch tapes

The proposer requests approved equal status for pull cables (instead of touch tapes) on window moullins. Our offer will are preferred. ADA locations must have touch tapes or ADA approved

include a network of horizontal and vertical pull cables. For illustration, please refer to attachment Pull Cables NOVA switches/buttons 3/31/2020
Unapproved - Laketran has rescinded approval for ALX seat. In 2016, all Laketran
drivers were surveyed as to the type of driver's seat they preferred. Over 75%

ALX Driver's Seat usscC preferred the Ergo Recaro Seat. 4/1/2020
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Section 3.5 - New Flyer requests approval to provide a coach which is manufactured within a given production run to be
duplicates in design; However, since this request for proposal includes options for additional coaches, interchangeability
cannot be guaranteed between option orders.

For example, the engine manufacturer might change emission components in order to meet regulatory requirements
that might change. New Flyer Buses should be duplicates in design to the extent possible. 4/1/2020

Section 3.5 - New Flyer request approval to remove this requirement because running changes during production
prevent exact duplicates. Running changes include vendor/part changes, regulatory changes etc.
New Flyer Buses should be duplicates in design to the extent possible. 4/1/2020

Yes, a camera focused on the pantograph should be included. It should record all
the time and when the pantograph is in use it should display the image on a screen
in the drivers area. The same screen should display the rear camera to the driver
Can you clarify the need for a roof mounted camera with a monitor to view the pantograph connection? Safe Fleet when backing. 4/1/2020

New Flyer would like to clarify if LAKETRAN is looking for three separate wheelchair positions or an arrangement having
one QPOD system on the curbside and a combination of QPOD and Quantum of the streetside.

If it is the 3 separate position LAKETRAN require New Flyer highly recommend a rear ramp as the third wheelchair in the
rear will not be able to pass through the aisle if it enters from the front door. We desire 3 wheelchair positions, full details of the seating layout and final
New Flyer decision on this can be completed in post award meeting(s). 4/1/2020

3.15 - Mandatory Items - Approval requested for a Panorama antenna in lieu of the requested Parsec antenna.
Clarification provided by the manufacturer that the IBR1700 requires a 9-1 (4 LTE, 4 Wi-Fi, 1 gps) configuration. Please

reference attachment AEG6 for brochure. TESCO Rejected - this antenna is not compatible with our equipment 4/1/2020
Can Laketran please provide technical spec for the ABB charger? Specifically we would like to know what is the Voltage Vendors are welcome to contact ABB directly for any and all charger

range and Power range? What is the SAE standard that ABB follows? BYD questions/concerned. 4/1/2020
Request approved equal to use 1/O Controls for destination signs. BYD Rejected 4/1/2020

2.16 - GILLIG requests the addition of the following acceptance wording to this paragraph: We request addition of the
current industry standard for transit vehicles:

Within fifteen (15) days after arrival at the designated point of delivery, each coach shall undergo the Agency tests. If
the coach passes these tests, acceptance of the coach by the Agency occurs on the fifteenth day after delivery.

Acceptance may occur earlier if the Agency notifies the Contractor of early acceptance or places the coach in revenue
service. If the coach fails these tests, Gillig requests a letter of discrepancies for resolution be issued by the fifteenth day
after delivery. Gillig Approved for diesel buses. Rejected for electric buses. 4/1/2020

2.18 - Gillig requests that the Procuring Agency advise bidders/proposers of any Local, City, County, Franchise or Income
taxes, tariffs, fees, business licenses and special taxes, or licenses that will need to be paid and/or purchased by the

successful bidder/proposer as part of the performance of this contract or option of this contract. Gillig Laketran is tax exempt organization 4/1/2020
Reference Section 3.25 Proposal Evaluation Criteria, please clarify how the proposed pricing will be evaluated/scored. Base price should use required items, optional items can be listed separately.

Additionally, please clarify how the optional priced items will factor in the evaluation Proterra Optional items are not factored into the evaluation criteria. 4/1/2020
_Ref section 3.19.4 Depot Charger specifications added in Addendum #1, Proterra requests approval for our 125kW Denied- ABB charging equipment is required for a charger of this size, if the

Power Control System (PCS). Specifications of our proposed depot chargers are provided as an attachment. Proterra charger is below 75kWh the it can be another manufacturer 4/1/2020
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Addendum #1 page 3 - GILLIG requests deletion of the requirement to provide a performance bond for insurance
coverage. This coverage is not available from our bonding company. The Performance Bond described in item 1.7 above
will be provided to assure manufacture and delivery of your new vehicles on schedule. Gillig Performance Bond requirement will be removed 4/1/2020
CTE is not part of the evaluation committee. CTE will provide technical guidance to
Reference Section 3.25 Proposal Evaluation Criteria, Laketran on interpreting an OEM's proposal and their ability to meet Laketran's
please clarify CTE’s involvement with the RFP evaluations and subsequent deployment of the purchased vehicles. Proterra design operating profile. 4/1/2020
3.22.2 - New Flyer requests approval to replace the third paragraph (highlighted in red) with the following:
For certainty, within fifteen (15) calendar days after delivery of the bus to LAKETRAN, LAKETRAN shall conduct
acceptance tests on the goods. The acceptance tests to be conducted by LAKETRAN, and the criteria and standards in
respect of such tests, shall be agreed upon by LAKETRAN and the CONTRACTOR prior to the CONTRACTOR building the
goods. If the goods pass these tests or if LAKETRAN does not notify the CONTRACTOR of non-acceptance within 15
calendar days after delivery of the goods, acceptance of the goods by LAKETRAN shall be deemed to have occurred on
the 15th day after delivery. Acceptance shall occur earlier if LAKETRAN notifies the CONTRACTOR of early acceptance or
places the goods into revenue service.
New Flyer Rejected 4/1/2020
New Flyer requests approval to insert the following section into the contractual language:
Title to the goods shall pass to the CONTRACTOR upon acceptance of the goods by LAKETRAN. New Flyer Approved 4/1/2020
New Flyer requests approval to insert the following section into the contractual language:
Approved Revised Language: Notwithstanding anything else to the contrary
Notwithstanding anything else to the contrary contained herein, in the event that a price adjustment is required in contained herein, in the event that a price adjustment is mandated as a result of
respect of changes that are mandatory as a result of legislation or regulations that become effective after the date of the legislation or regulations that become effective after the date of the tender
tender submission, such price adjustment shall be negotiated in good faith by LAKETRAN and the CONTRACTOR. submission, such price adjustment shall be negotiated in good faith by
New Flyer LAKETRAN/APT/BCRTA and the Contractor. 4/1/2020
3.17 -the bus will have stationary charge rails that conform to J3105 for location to mate with a overhead charger that
drops the pantograph to the vehicle. New Flyer Approved 4/1/2020
3.21 - New Flyer requests approval that equipment, including chargers, should be denoted as separate items from
Infrastructure. New Flyer Approved 4/1/2020
Section 3.15 and 3.22 -NF will provide a minimum of one electric heater, and based on HVAC needs could add a diesel
heater as well to aid in interior comfort and extend range in the winter. This is an item that can be adjusted in post award meeting(s). Vendors should
New Flyer indicate in their proposal if a fuel fired auxiliary heater is an option. 4/1/2020
Revised language will be included in Addendum #3 - In case of design defect after
the warranty period, LAKETRAN and Contractor will mutually agree on the
SEction 3.23.1 - Should any bus not be able to complete any of the routes outlined in the Route Simulation due to a corrective action plan using good faith efforts. The mutually agreed up plan must
design or manufacturing defect, the contractor at its expense shall rectify the deficiency within 30 days or longer period be agreed upon by both Laketran and the contractor within 90 days, from the date
if agreed by the parties. This includes any travel, parts, labor, design, or engineering required to rectify the issue. In the Laketran notifies the contractor in writing of the presence of a defect. Time is of
event the deficiency is in the manufacturing process, the manufacturer will only cover expenses under the bus warranty the essence, the amount of time permitted can be adjusted provided both parties
period. After the vehicle has reached outside of the bus warranty period LAKETRAN will be responsible for all expenses, agree in writing. Should a mutually agreed upon plan not be reached after both
unless the defect can be traced to a design defect.We request your approval to accept the following addition: In case of parties have negotiated in good faith the contractor shall be liable to fixed the
design defect after the warranty period, LAKETRAN and Contractor will mutually agree on the corrective action plan. NOVA defect at their expense. 4/1/2020
3.26 - Electronics, CAD/AVL — Doublemap, o Getac — ZX70 Tablet, o TBOX Audio Annunciator
New Flyer requests approval to provide fishwire and conduit provisions for the radio system. New Flyer Approved 4/2/2020
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3.26 - Prewire for Masabi Just Ride Validator New Flyer requests
approval to provide fishwire and conduit provisions for the radio system. New Flyer Approved 4/2/2020

2.36 - New Flyer requests approval to amend this section to read the following:

All “subject data”, including specifications, technical data, records and reports, engineering drawings (including shop
drawings and working drawings), manuals and instruction materials and computer or microprocessor software that is
delivered or specified to be delivered under this contract shall remain the property of the CONTRACTOR; provided
however, LAKETRAN shall have a royalty-free, non-exclusive, non-transferable and irrevocable license to use such subject
data only for the purposes of operating and maintaining the goods.

No reports, maps or other documents produced in whole or in part under this contract shall be the subject of an
application for copyright by or on behalf of the CONTRACTOR. The CONTRACTOR shall, at its own expense, defend all
suits or proceedings instituted against LAKETRAN/APT and pay any award of damages assessed against LAKETRAN/APT in
such suits or proceedings, insofar as the same are based on any claim that materials furnished or work performed under
the contract constitutes an infringement of any patent, trade secret, copyright, or any other proprietary right te~whieh-

LAKETRAN/APT claims-ewnership:
New Flyer Approved. Will be updated in Addendum #3 4/2/2020
3.22.3 - New Flyer requests clarification as to the Scope of Installation. New Flyer requests if the details of this Scope of
Installation are provided in this RFP, or to be provided at a later date? The Acceptance of equipment may be the Laketran is looking for the OEM to provide the ABB charging equipment. Laketran
responsibility of a third party, outside of this RFP, during the Infrastructure stage and should be avoided. is planning to hire an electrician to install the equipment. This can be further
New Flyer defined after the award is made. 4/3/2020
3.23 - With the Nf 213 kWh battery package of high power type batteries, Nf can provide 191 kwh of usable battery
power at BOL and 153kWh at end of life. Even with high auxilary loads found in the winter due to heating, a fully Laketran approves 213kWh as of this point, but will require more detail in the
charged bus can drive 50 miles, which should meet the dead head needs of the 2 electric bus routes. package of 267kWh actual proposal. Also provide details and pricing on extended range battery
and 320kWh are available for 40' buses for extended range capabilities. New Flyer packages. 4/3/2020
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